



Tahoe  
Metropolitan  
Planning  
Organization

---

P.O. Box 5310  
128 Market Street  
Stateline, Nevada 89449  
(775) 588-4547 ♦ Fax (775) 588-4527

June 3, 2009

Dennis Taylor, Chief  
Office of Program Development  
Nevada Department of Transportation  
1263 South Stewart Way  
Carson City, NV 89712

Attn: Coy Peacock

Dear Mr. Taylor:

Please accept for your review and approval Administrative Modification #6 to the Tahoe Metropolitan Planning Organizations (TMPO) 2008 Federal Transportation Improvement Program (FTIP). TMPO staff is requesting changes for the attached projects using delegated authority by the TMPO Executive Director to process administrative modifications to the FTIP. Each modification falls in accordance with California's revised procedures for FTIP Amendments & Administrative Modifications as approved by the Federal Highway Administration on November 17, 2008 and are within the same four year FTIP period. The proposed changes are administrative in nature and will impact neither the regions air quality conformity nor the financial constraint of the FTIP.

Please see Attachment C for summary of changes. Attached with this letter are the detailed CTIPS project sheets.

We request your expeditious review and approval of the enclosed amendment. Upon your approval, this amendment will be effective immediately. If you have any questions regarding this amendment please contact Judy Weber at (775) 589-5203.

Sincerely,

Joanne S. Marchetta  
Executive Director  
Tahoe Regional Planning Agency  
Tahoe Metropolitan Planning Organization

Enclosures

Cc: Wade Hobbs, FHWA California Division  
Hannah Visser, FHWA Nevada Division  
Ted Matley, FTA Region 9  
Karina O'Conner, EPA  
Ben Bramer, CALTRANS District 3  
Pam Brunmeir, CALTRANS District 3

Muhaned Aljabiry, CALTRANS  
Jody Tian, CALTRANS





**Tahoe Regional Planning Agency - Federal Transportation Improvement Program**  
**(Dollars in Whole)**  
**State Highway System**

DIST: NV	COUNTY: Washoe County, Nev	TITLE (DESCRIPTION):	MPO Aprv: / /
ROUTE: 28	PM:	SR28 Erosion Control and Water Quality (improvements from SR431 to the CA/NV Stateline.	State Aprv: / /
PPNO: NV7341	KP:	project WA200202)	Federal Aprv: / /
EA:	MPO ID: NV73413		
CTIPS ID: 220-0000-0083			
IMPLEMENTING AGENCY: Nevada DOT		PRJ MGR: STEVE COOK	EPA TABLE II or III EXEMPT CATEGORY:
		PHONE: (775) 888-7621	

<del>PROJECT VERSION HISTORY</del>	<del>(Prior Version is State)</del>	<del>(Dollars in Whole)</del>											
<u>Version</u>	<u>Status</u>	<u>Official Date</u>	<u>Updated By</u>	<u>Change Reason</u>	<u>Amend No.</u>	<u>Prog Con</u>	<u>Prog Rv</u>	<u>FE</u>					
2	Active	05/21/2009	JWEBER	Amendment - Cost/Scope/Sch. Change	6	8,100,000	20,000	1,788,000					
1	Official	07/23/2008	SFORSYTH	Adoption		7,100,000	20,000	1,788,000					
• Nevada State -				PRIOR		<u>08/09</u>	<u>09/10</u>	<u>10/11</u>	<u>11/12</u>	<u>12/13</u>	<u>13/14</u>	BEYOND	TOTAL
• Fund Source 1 of 4				PE		1,788,000							1,788,000
• Fund Type: Southern Nevada Public Lands Management Act				RW									
• Funding Agency:				CON									
				TOTAL		1,788,000							1,788,000
• Nevada State -				PRIOR		<u>08/09</u>	<u>09/10</u>	<u>10/11</u>	<u>11/12</u>	<u>12/13</u>	<u>13/14</u>	BEYOND	TOTAL
• Fund Source 2 of 4				PE		20,000							20,000
• Fund Type: Southern Nevada Public Lands Management Act				RW									
• Funding Agency:				CON									
				TOTAL		20,000							20,000
• Nevada State -				PRIOR		<u>08/09</u>	<u>09/10</u>	<u>10/11</u>	<u>11/12</u>	<u>12/13</u>	<u>13/14</u>	BEYOND	TOTAL
• Fund Source 3 of 4				PE									
• Fund Type: Nevada Tahoe Bond				RW									
• Funding Agency:				CON		4,000,000							4,000,000
				TOTAL		4,000,000							4,000,000
• Federal Disc. -				PRIOR		<u>08/09</u>	<u>09/10</u>	<u>10/11</u>	<u>11/12</u>	<u>12/13</u>	<u>13/14</u>	BEYOND	TOTAL
• Fund Source 4 of 4				PE									
• Fund Type: FEDERAL LANDS HIGHWAYS PROGRAM				RW		1,100,000	3,000,000						4,100,000
• Funding Agency:				CON									
				TOTAL		1,100,000	3,000,000						4,100,000
<b>Project Total</b>				PRIOR		<u>08/09</u>	<u>09/10</u>	<u>10/11</u>	<u>11/12</u>	<u>12/13</u>	<u>13/14</u>	BEYOND	TOTAL
				PE		1,788,000							1,788,000
				RW		20,000							20,000
				CON		1,100,000	7,000,000						8,100,000
				TOTAL		2,908,000	7,000,000						9,908,000

**Comments:**

1. fund transfer from FY10/11 \$3,000,000 to FY09/10 Forest Highways posted as FLH
  2. fund transfer FLH FY10/11 \$4,100,000 to FY09/10 & decreased to \$4,000,000
  3. add fund FLH FY08/09 \$1,100,000
- \*\*\*\*\* Version 2 - 04/09/2009 \*\*\*\*\*  
\*\*\*\*\* Version 1 - 05/23/2008 \*\*\*\*\*

**Tahoe Regional Planning Agency - Federal Transportation Improvement Program**  
**(Dollars in Whole)**  
**State Highway System**

DIST: NV ROUTE: 28 PPNO: EA: 73413 CTIPS ID: 220-0000-0052	COUNTY: Washoe County, Nev PM: KP: MPO ID: NV0601	TITLE (DESCRIPTION): EIP#10156 SR28 From SR431 to CA/NV State (Erosion Control and Water Quality Improvements EIP#10156)
IMPLEMENTING AGENCY: Nevada DOT		PRJ MGR: STEVE COOK PHONE: (775) 888-7621
		MPO Aprv: / / State Aprv: / / Federal Aprv: / /  EPA TABLE II or III EXEMPT CATEGORY: Shoulder Improvements.

<u>Version</u>	<u>Status</u>	<u>Official Date</u>	<u>Updated By</u>	<u>Change Reason</u>	<u>Amend No.</u>	<u>Prog Con</u>	<u>Prog RW</u>	<u>FE</u>					
3	Active	04/16/2009	JWEBER	Amendment - Delete Project	6	7,100,000		3,000,000					
2	Official	07/23/2008	SFORSYTH	Adoption		7,100,000		3,000,000					
1	Official	07/26/2006	MREYNOLD	Adoption - New Project		2,800,000	1,000,000	1,039,000					
• Federal Disc. -					PRIOR	08/09	09/10	10/11	11/12	12/13	13/14	BEYOND	TOTAL
• Fund Source 1 of 2							3,000,000						3,000,000
• Fund Type: FEDERAL LANDS HIGHWAYS PROGRAM													
• Funding Agency: Nevada DOT													
TOTAL							3,000,000						3,000,000
• Othr. State -					PRIOR	08/09	09/10	10/11	11/12	12/13	13/14	BEYOND	TOTAL
• Fund Source 2 of 2													
• Fund Type: State Cash											7,100,000		7,100,000
• Funding Agency: Nevada DOT													
TOTAL											7,100,000		7,100,000
<b>Project Total</b>					PRIOR	08/09	09/10	10/11	11/12	12/13	13/14	BEYOND	TOTAL
							3,000,000						3,000,000
											7,100,000		7,100,000
TOTAL							3,000,000				7,100,000		10,100,000

**Comments:**

Project deleted project - project entered already as NV73413 / WA200202  
 \*\*\*\*\* Version 3 - 04/16/2009 \*\*\*\*\*  
 \*\*\*\*\* Version 2 - 05/16/2008 \*\*\*\*\*  
 \*\*\*\*\* Version 1 - 06/29/2006 \*\*\*\*\*  
 Added 062906 WA2002202-07  
 Added 062906 WA2002202-08