

P.O. Box 5310 128 Market Street Stateline, Nevada 89449 (775) 588-4547 ♦ Fax (775) 588-4527

December 05, 2013

Jason Van Havel
Office of Program Development
Nevada Department of Transportation
1263 South Stewart Way
Carson City, NV 89712

Attn: Coy Peacock

SUBJECT:

ADMINISTRATIVE MODIFICATION NO. 8 TO THE TAHOE METROPOLITAN PLANNING

ORGANIZATION 2013 FEDERAL TRANSPORTATION IMPROVEMENT PROGRAM

Dear Mr. Van Havel:

Please accept for your review and approval this Administrative Modification No. 8 to the Tahoe Metropolitan Planning Organization 2013 Federal Transportation Improvement Program. This administrative modification does not impact the region's air quality conformity and is financially constrained.

Administrative modification No. 8 modifies the SR 207 Kingsbury Grade Project. Nevada Department of Transportation has requested the below revision be made to the project:

Reduce STP Areas <5000 from \$5,940,360 to \$5,916,963</li>

We request your expeditious review and approval of the enclosed administrative modification. Upon your concurrence, this modification will be effective immediately. If you have any comments or questions regarding this modification, please contact Judy Weber at (775) 589-5203.

Regards,

Joanne S. Marchetta Executive Director

Ec:

Leah Sirmin, FHWA Nevada Division

Jack Lord, FHWA California Division

Marchetts

Ted Matley, FTA Region 9 Karina O'Connor, EPA Abhijit Badge, Caltrans

**Enclosures** 

## **Summary of Changes**

# Tahoe Metropolitan Planning Organization 2013 Federal Transportation Improvement Program Administrative Modification No. 8

New /			Current FY	FY to			% Cost Increase /	
Existing	MPO ID	Project Title	Programming	Program	Phase	Fund Source	Decrease	Description of Change
								Reduce STP Areas < 5,000 from \$5,940,360 to
Existing	NV02	SR 207 Kingsbury Grade	2013/2014	2013/2014	CON	STP Areas < 5000	1%	\$5,916,963

# Tahoe Regional Planning Agency - Federal Transportation Improvement Program (Dollars in Whole)

State Highway System

DIST: PPNO: NV CT PROJECT ID:	EA:	CTIPS ID: 220-0000-0115 MPO ID:	TITLE (DESCRIPTION):  SR 207 KIngsbury Grade (SR 207 from US 50 to approx. 3.9 miles east / reconstruct with plant mix surface and open grade.)	MPO Aprv: State Aprv: Federal Aprv:		
COUNTY:	ROUTE:	NV02		EPA TABLE II or III EXEMPT CATEGORY:		
Douglas County, Nev	207	PM:		Pavement resurfacing and/or rehabilitation.		

IMPLEMENTING AGENCY: Nevada DOT

		ER: COY PE				DUONI	E: (775)	388-7124		EMAIL.	cpeacock@d	ot etato ny us		
	ECT MANAG					PHON	E: (775)	000-7 124		EMAIL:				
	<i>JECT VER</i> n <u>Status</u>	SION HISTORY Official Date		sion is Shaded, Change Reaso			Amer	nd No.		Prog Con	(Dollars i <u>Pro</u> g	in whole) g RW		<u>PE</u>
3	Active	12/05/2013	JWEBER	Amendment - Cos	st/Scope/Sch. C	hange		8		8,229,000				
2	Official	08/05/2013	JWEBER	Amendment - Cos	st/Scope/Sch. C	hange		6		8,253,000				
1	Official	06/26/2013	JWEBER	Amendment - Nev	w Project			5		8,500,000				
• Neva	ada State -				PRIOR	12/13	13/14	1 :	14/15	<u>15/16</u>	<u>16/17</u>	<u>17/18</u>	BEYOND	TOTAL
	Source 1 of	2		PE										
				RW										
• Fund	l Type: Surfa	ce Transportation F	Program	CON			5,916,00	)						5,916,000
• Fund	ling Agency:			TOTAL			5,916,00	)						5,916,000
• Neva	ada State -				PRIOR	12/13	13/14	<u> </u>	14/15	<u>15/16</u>	<u>16/17</u>	<u>17/18</u>	BEYOND	TOTAL
• Fund	Source 2 of	3		PE										
		da Tahoe Bond		RW										0.000.000
• Fund	rype: Nevad	ia Tanoe Bond		CON			2,000,00	)						2,000,000
• Fund	ling Agency:			TOTAL			2,000,00	)						2,000,000
• Neva	ada State -				PRIOR	12/13	13/14	<u> </u>	<u>14/15</u>	<u>15/16</u>	<u>16/17</u>	<u>17/18</u>	BEYOND	<u>TOTAL</u>
• Fund	Source 3 of	3		PE										
- Fund	Tunas Nava	la Ctata		RW										040.000
	Type: Nevad	ia State		CON			313,00	)						313,000
• Fund	ling Agency:			TOTAL			313,00	)						313,000
			Project To		PRIOR	12/13	<u>13/14</u>	-	14/15	<u>15/16</u>	<u>16/17</u>	<u>17/18</u>	BEYOND	<u>TOTAL</u>
				PE										
				RW										
				CON			8,229,00	)						8,229,000
				TOTAL			8,229,00	)						8,229,000

#### Comments:

\*\*\*\*\*\*\* Version 3 - 12/05/2013 \*\*\*\*\*\*\*

NDOT changes to project: reduce STP funding from  $\$5,\!940,\!360$  to  $5,\!916,\!963$ 

\*\*\*\*\*\*\* Version 2 - 07/30/2013 \*\*\*\*\*\*\*

NDOT changes to project: add NV State match of \$312,650. Reduce STP funds to \$5,940,360.

Change project ID# to NV DO20100024
\*\*\*\*\*\*\*\* Version 1 - 05/31/2013 \*\*\*\*\*\*\*\*

New project: NV State STP funds 6,500,000 to FY14 CON. NV#DO20100025 RTP #87

Product of CTIPS Page 1 12/05/2013

### **Tahoe Metropolitan Planning Organization** Federal Transportation Improvement Program (FFY 2013-2016)

Project Request Form (See sheet "Instructions" for information on completing this form)

A. Implementing Agend	cy: NDOT	NDOT								
<b>B.</b> New, Existing, or Co	•	Complete, include MPO ID#)	C. County/District:							
<b>D.</b> Contact Information			775-888-7124 Phone Number	cock@dot.state.nv.us -mail Address						
E. Project Title / Descri	SR 207 from	207 Kingsbury Grade SR 207 from US 50 to approx. 3.9 miles east / reconstruct with plant surface and open grade								
<b>F.</b> RTP # 87 <b>G.</b> EIP #										
H. PPNO, EA, or Coun	ty I.D.#	]								
I. Funding Information	(Use Whole Dollars): Note - For Trai	nsit Capital, Operations	or Maintenance, includ	de amounts in Construc	ction.					
Anticipated Funding Obligation Fiscal										
Year	Funding Source	Environ/Pre Eng \$	Right of Way \$	Construction \$	Total \$					
FY 13/14	STP < 5000			5,916,963	\$5,916,963					
				Total =	\$5,916,963					
J. Comments:	Reduce the STP <5,000 for the SR207 pavement project from \$5,940,360 to \$5,916,963									